COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/14/2004

ESTIMATE SUMMARY 14:55:11
CONTID: C14350 ESTIMATE NO: 0013 PROG SPEC YR:1998
PCN: 14350-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 165.5 DAYS TIME ALLOW: 168 WORK DAYS
2 SITES - Noisewall & Pine Creek PERCENT TIME: 98.51 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: IM 0252-362
2 SITES - Noisewall & Pine Creek
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SUN CONSTRUCTION, INC. PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 04/04/2003
4004 MARK DABLING BLVD. DATE LET 02/20/2003 DATE WORK BEGAN
DATE AWARDED 03/14/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/03/2003 DATE ACCEPTED
COLORADO SPGS CO 80907-421719/533-4004 DATE NOTICE TO PROCEED 04/04/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,628,026.97 PARTICIPATING $ 1,608,554.63 S 30,841.46
AWARD PROJECT AMT: ¢  1,493,932.74 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.80% TOTAL EARNINGS 1,608,554.63 30,841.46
FUNDS AVAILABLE: $ 19,472.34 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,608,554.63 30,841.46
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,124.81 -90.14
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,598,429.82 30,751.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,598,429.82 30,751.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30,751.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - PINE CRK

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
13,554.00000 1.000 13,554.00
0007 202-00010 REM TREE MCR LINE #1 1.000 1.000
EACH 0.000 0.00
957.00000 1.000 957.00
0010 202-01000 REMOVAL OF FENCE 634.000 633.500
M 0.000 0.00
1.30000 633.500 823.55
0015 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,050.000 4,049.980
M3 0.000 0.00
9.30000 4,049.980 37,664.81
0020 203-00200 BORROW 0.000 0.000
M3 0.000 0.00
6.00000 0.000 0.00
0025 203-00710 CLAY PLATING (COMPLETE IN PLACE) 8.000 8.000
M3 0.000 0.00
145.10000 8.000 1,160.80
0030 203-00910 CONTAMINATED SOIL EXCAVATION & DISPOSAL 169.000 169.000
M3 0.000 0.00
26.90000 169.000 4,546.10
0035 203-01510 BACKHOE 39.000 39.000
HOUR 0.000 0.00
111.30000 39.000 4,340.70
0040 206-00010 STRUCTURE EXCAVATION (SPECIAL) 1,197.000 1,196.700
M3 0.000 0.00
20.00000 1,196.700 23,934.00
0045 206-00200 STRUCTURE BACKFILL (CLASS 2) 260.000 260.000
M3 0.000 0.00
20.60000 260.000 5,356.00
0050 206-00505 FILTER MATERIAL (SPECIAL) 188.000 188.000
M3 0.000 0.00

35.50000 188.000 6,674.00
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - PINE CRK

0055 207-00205 TOPSOIL 80.000 79.500
M3 0.000 0.00
28.30000 79.500 2,249.85
0060 208-00011 EROSION BALES (WEED FREE) 30.000 30.000
EACH 0.000 0.00
23.70000 30.000 711.00
0065 208-00020 SILT FENCE 83.000 82.300
M 0.000 0.00
5.45000 82.300 448.54
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,958.00000 1.000 6,958.00
0075 212-00006 *SEEDING (NATIVE) 0.800 0.000
HA 0.800 1,550.40
1,938.00000 0.800 1,550.40
0080 212-00047 *SOIL PREPARATION (SPECIAL) 1.500 0.000
HA 1.500 13,563.00
9,042.00000 1.500 13,563.00
0085 213-00002 *MULCHING (WEED FREE HAY) 0.700 0.000
HA 0.700 1,436.40
2,052.00000 0.700 1,436.40
0086 213-00061 MULCH TACKIFIER ADDED PER CMO #8, MCR LINE #5 255.000 0.000
KG 0.000 0.00
4.89000 0.000 0.00
0090 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
9,114.00000 0.000 0.00
0095 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 130.000 130.000
EACH 0.000 0.00
31.00000 130.000 4,030.00
0100 214-00504 *EVERGREEN TREE (1.2 METER) (BALL AND BURLAP) 4.000 4.000
EACH 0.000 0.00

317.00000 4.000 1,268.00
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - PINE CRK
0105 214-00905 *PERENNIALS (56 MM POT) 300.000 300.000
EACH 0.000 0.00
2.00000 300.000 600.00
0110 214-01010 *BRUSH LAYER CUTTING 950.000 650.000
EACH 300.000 2,400.00
8.00000 950.000 7,600.00
0115 216-00037 *SOIL RETENTION BLANKET (COCONUT) 874.600 0.000
M2 874.600 1,836.66
2.10000 874.600 1,836.66
0120 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 3,877.810 3,877.810
M2 0.000 0.00
1.90000 3,877.810 7,367.84
0125 503-00024 *DRILLED CAISSON (600 MM) 134.000 134.000
M 0.000 0.00
252.00000 134.000 33,768.00
0130 506-00035 GROUTED RIPRAP 430.000 430.000
M2 0.000 0.00
168.20000 430.000 72,326.00
0135 506-00105 RIPRAP (GABIONS) (PVC COATED) 302.000 302.000
M3 0.000 0.00
86.40000 302.000 26,092.80
0140 506-00206 RIPRAP (150 MM) 7.000 6.900
M3 0.000 0.00
66.90000 6.900 461.61
0145 506-00212 RIPRAP (300 MM) 2,015.000 2,014.500
M3 0.000 0.00
54.10000 2,014.500 108,984.45
0150 506-00218 RIPRAP (450 MM) 286.000 285.330
M3 0.000 0.00
71.60000 285.330 20,429.63
0155 506-00224 RIPRAP (600 MM) 88.000 87.620
M3 0.000 0.00
71.60000 87.620 6,273.59
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - PINE CRK

0160 601-03000 CONCRETE CLASS D 188.300 188.300
M3 0.000 0.00
423.20000 188.300 79,688.56
0165 602-00000 REINFORCING STEEL 13,783.000 13,783.000
KG 0.000 0.00
1.20000 13,783.000 16,539.60
0170 607-11525 FENCE (PLASTIC) 398.000 398.000
M 0.000 0.00
5.20000 398.000 2,069.60
0175 617-03000 DETOUR CULVERT PIPE 1.000 1.000
LS 0.000 0.00
38,588.00000 1.000 38,588.00
0180 619-00010 WATER LINE (SPECIAL) 1.000 1.000
LS 0.000 0.00
7,569.00000 1.000 7,569.00
0185 621-00200 HAUL ROAD 1.000 1.000
LS 0.000 0.00
9,415.00000 1.000 9,415.00
0186 625-00001 CONST SURVEYING (HOUR) EXTRA SURVEYING, MCR LINE #2 2.000 2.000
HOUR 0.000 0.00
100.00000 2.000 200.00
0190 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
LS 0.000 0.00
11,482.00000 0.500 5,741.00
0195 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
39,494.00000 0.500 19,747.00
0200 630-00000 *FLAGGING 0.000 0.000
HOUR 0.000 0.00
21.80000 0.000 0.00
0205 630-00012 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000
DAY 0.000 0.00

310.00000 135.000 41,850.00
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - PINE CRK
0208 630-00007 TRAF CTRL INSPECTION ADDED TRAFFIC CONTROL INSPECTION 97.000 97.000
FOR PINE CREEK PHASE,CMO#5
DAY 0.000 0.00
230.00000 97.000 22,310.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.800
EACH 0.000 0.00
75.00000 1.800 135.00
0215 630-80360 *DRUM CHANNELIZING DEVICE 14.000 12.600
EACH 0.000 0.00
52.00000 12.600 655.20
0220 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 900-00006 ADDED ITEM (DOLLAR)/ COST FOR DRILL RIG FOR SOIL 313.000 312.500
BORING TO DETERMINE BEDROCK,
DOL 0.000 0.00
1.00000 312.500 312.50
0445 700-70035  F/A COST FOR REMOVAL EMBANKMENT AND REROUTE THE CLEAR 35,748.000 35,747.750
WATER PIPE
FA 0.000 0.00
1.00000 35,747.750 35,747.75
CAT 0200 CURRENT AMT $ 708,118.16 $ 20,786.46 S 697,534.94
CAT NO0300 SITE B - WALL
0225 203-01597 *POTHOLING 3.000 3.000
HOUR 0.000 0.00
213.00000 3.000 639.00
0230 206-00000 STRUCTURE EXCAVATION 148.000 147.600
M3 0.000 0.00
12.50000 147.600 1,845.00
0235 207-00205 TOPSOIL 0.000 0.000
M3 0.000 0.00
28.30000 0.000 0.00
0240 207-00210 STOCKPILE TOPSOIL 0.000 0.000
M3 0.000 0.00
16.10000 0.000 0.00
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 SITE B - WALL
0245 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
23.70000 0.000 0.00
0250 208-00020 SILT FENCE 161.000 160.400
M 0.000 0.00
5.45000 160.400 874.18
0255 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.500 3,479.00
6,958.00000 0.500 3,479.00
0260 212-00006 *SEEDING (NATIVE) 0.800 0.000
HA 0.800 1,550.40
1,938.00000 0.800 1,550.40
0265 213-00002 *MULCHING (WEED FREE HAY) 0.800 0.000
HA 0.800 1,641.60
2,052.00000 0.800 1,641.60
0270 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 67.090 67.090
T 0.000 0.00
145.50000 67.090 9,761.59
0275 503-00036 *DRILLED CAISSON (900 MM) 227.000 226.900
M 0.000 0.00
259.60000 226.900 58,903.24
0280 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.400 2.400
M3 0.000 0.00
410.80000 2.400 985.92
0285 601-03000 CONCRETE CLASS D 8.200 8.200
M3 0.000 0.00
423.20000 8.200 3,470.24
0290 601-40400 *STRUCTURAL CONCRETE STAIN 3,733.500 3,520.000
M2 213.500 854.00
4.00000 3,733.500 14,934.00
0291 900-00006 ADDED ITEM (DOLLAR)/ RED ACCENT PAINT ADDED BY CMO 2,530.000 0.000
#007, MCR LINE #4
DOL 2,530.000 2,530.00
1.00000 2,530.000 2,530.00
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PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 SITE B - WALL

0295 602-00000 REINFORCING STEEL 355.000 355.000
KG 0.000 0.00
1.20000 355.000 426.00
0300 602-00020 REINFORCING STEEL (EPOXY COATED) 156.000 156.000
KG 0.000 0.00
1.80000 156.000 280.80
0305 603-01180 450 MM REINFORCED CONCRETE PIPE 4.000 3.700
M 0.000 0.00
447.10000 3.700 1,654.27
0310 603-01240 *600 MM REINFORCED CONCRETE PIPE 56.000 55.100
M 0.000 0.00
227.90000 55.100 12,557.29
0315 604-00305 INLET TYPE C (2 M) 1.000 1.000
EACH 0.000 0.00
3,877.00000 1.000 3,877.00
0320 604-25005 VANE GRATE INLET (2 M) 1.000 1.000
EACH 0.000 0.00
5,654.00000 1.000 5,654.00
0325 604-25010 VANE GRATE INLET (4 M) 1.000 1.000
EACH 0.000 0.00
6,682.00000 1.000 6,682.00
0330 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 146.000 146.000
M 0.000 0.00
339.00000 146.000 49,494.00
0335 607-11525 FENCE (PLASTIC) 112.000 112.000
M 0.000 0.00
5.20000 112.000 582.40
0340 607-15000 *FENCE CONCRETE (SOUND BARRIER) 1,760.000 1,760.000
M2 0.000 0.00
367.90000 1,760.000 647,504.00
0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000
M2 0.000 0.00

231.30000 0.000 0.00
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PCN: 14350-BID ESTIMATE RUN
PROJECT: IM 0252-362 ESTIMATE NO: 0013

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 SITE B - WALL
0340 MATERIAL ALLOWANCE FENCE CONCRETE PANELS 0.000
M2 0.000 0.00
231.30000 0.000 0.00
0345 609-24000 GUTTER TYPE 2 SPECIAL 120.000 120.000
M 0.000 0.00
64.00000 120.000 7,680.00
0350 621-00450 *DETOUR PAVEMENT 244.400 244.400
M2 0.000 0.00
33.50000 244.400 8,187.40
0355 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
L S 0.000 0.00
11,482.00000 0.500 5,741.00
0360 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
39,494.00000 0.500 19,747.00
0365 627-00005 *EPOXY PAVEMENT MARKING 16.000 16.000
L 0.000 0.00
334.90000 16.000 5,358.40
0370 630-00000 *FLAGGING 246.000 245.500
HOUR 0.000 0.00
21.80000 245.500 5,351.90
0375 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 30.000
DAY 0.000 0.00
230.00000 30.000 6,900.00
0380 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 28.000
DAY 0.000 0.00
310.00000 28.000 8,680.00
0385 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0390 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600
EACH 0.000 0.00
75.00000 12.600 945.00



CONTID: C14350 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14350-BID ESTIMATE RUN 06/14/2004
PROJECT: IM 0252-362 ESTIMATE NO: 0013 14:55:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 SITE B - WALL

0395 630-80360 *DRUM CHANNELIZING DEVICE 20.000 18.000
EACH 0.000 0.00
52.00000 18.000 936.00
0400 630-80370 CONCRETE BARRIER (TEMPORARY) 154.000 138.600
M 0.000 0.00
69.70000 138.600 9,660.42
0405 630-80380 *TRAFFIC CONE 18.000 16.200
EACH 0.000 0.00
13.00000 16.200 210.60
0410 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70034 FORCED ACCOUNTS FUEL FOR AFA DIRT OPERATIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70035 F/A MAINTENANCE FOR AFA 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70036 FORCED ACCOUNTS UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 917,612.81 $ 10,055.00 $ 908,723.66

CAT NO0400 C. E. BID ITEMS

0435 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,148.00000 2.000 2,296.00
CAT 0400 CURRENT AMT $ 2,296.00 $ 0.00$ 2,296.00

PROJECT TOTAL CURRENT AMT § 1,628,026.97 $ 30,841.46 $ 1,608,554.60



